
ENERATION 

CONSTRUCTION COMP ANY 

Ariel Development 
3100 Airport Way S. 
Seattle, WA 98134 

Attention: Eitan Alon 
March 22, 2006 

PROJECT NAME: TULL Y'S@ RAINIER COMMONS 

Change Order # 13 
Cost Breakdown 

-Additional cost to original contract price

Additional Paving -

L.L.C. 

See Lakeridge Invoice (Attached) ADD $1,560.25 

Price Increase in Paving Material cost after January 1, 2006. 
Original Contract Price $8,865.00 
New Price with Increase $9,240.00 

ADDITIONAL COST ADD $375.00 ) 

(NOTE): The project was delayed by Tully's - no decision on Brick ( 
which delayed paving. 

Additional Work By Generation for extra paving. 
Backhoe ADD 
Labor-4 hrs@$45.00/Hr ADD 

Haul away extra fill in planters ADD 

$160.00 J 'J $180.00 

J $303.71 
(50% of Invoice) 

Additional extruded curb ADD $400.00 J 
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